Adaptation Fund Board

“Climate change adaptation programme in water and agriculture in Anseba region, Eritrea” (UNDP): Extension for project start-up

Having considered the extension request submitted by the Designated Authority for Eritrea and forwarded to the secretariat by UNDP, the Board decides to

(a) Take note of the explanation provided by the Designated Authority for Eritrea regarding the reasons for delay in project start-up, as well as anticipated progress in these matters; and

(b) Grant an extension of two months until January 5, 2012.

Decision B.15-16/2