
As of March 

2019
#    $m

83 0

3 0

1 10

2% 1 52

9 0 0
 

(*Bank FY − July-June)

Disb in FY

Amt  (US$ M) % Amt  (US$ M) % Amt  (US$ M)

Abia NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 14.4% 11.0 91.7% 1.2 1.0

Abia NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 9.8 11.7% 9.3 95.3% 0.7 0.5

Abia Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 61.3 73.8% 61.3 100.0% 7.6 0.0

83.1 81.6 9.5 1.4

83.1 81.6 9.5 1.4

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date
Closing Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Abia (US$ M)

Overview of Abia Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Abia As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Abia State

Key Project Data As of March 2019

Basic Data Performance Indicators
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Social 
Protection, 
$12m, 14%

Agriculture, 
$9.754m, 12%

ENV & Natural 
Resources, 

$61.3m, 74%



As of March 

2019
#    $m

200 0

7 0

67 39

34% 1 10

7 0 0
 

(*Bank FY − July-June)

Disb in FY

Amt  (US$ M) % Amt  (US$ M) % Amt  (US$ M)

Adamawa NG-Multi-Sectoral Crisis Recovery Proj Ayaz Parvez Social, Urban, Rural & Resilien 20-Mar-17 31-May-21 4.2 200.0 45.0 22.5% 26.0 57.8% 26.1 19.0

45.0 26.0 26.1 19.0

Adamawa NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 18.0 9.0% 10.5 58.3% 1.3 7.5

Adamawa NG-RAMP PHASE 2 Olatunji Ahmed Transport & ICT 25-Sep-12 31-Dec-18 6.0 170.0 35.0 17.5% 27.6 78.9% 5.9 7.4

Adamawa NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 14.8 7.4% 13.6 91.6% 1.0 1.2

Adamawa NG-States Health Prog. Invest. (FY12) Ayodeji Oluwole Odutolu Health 12-Apr-12 30-Jun-20 6.5 275.0 50.0 25.0% 45.0 90.0% 0.2 5.0

Adamawa NG State Edu. Program Inv. Project Thanh Thi Mai Education 26-Mar-13 31-Oct-19 5.5 250.0 23.1 11.6% 8.7 37.7% 4.6 14.4

Adamawa NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 14.0 7.0% 1.1 7.9% 0.2 12.9

154.9 106.5 13.2 48.4

199.9 132.5 39.3 67.4

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Total commitment excludes $1.5m SOML grant (Saving One million Lives); & TRIMIN (Transforming Irrigation Management in Nigeria); about $5m benefited by Adamawa state though project is implemented at the federal level.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

Single State Projects

Sub-Total

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Adamawa (US$ M)

Active Projects in Adamawa As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Projects at risk in red

Withdrawal Applications Pending Signature (WA)

Overview of Adamawa Portfolio Portfolio Distribution Percent disbursed as of March 2019

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

State Wise Review of Performance Indicators As of March 2019

Adamawa State
Key Project Data As of March 2019

Basic Data Performance Indicators

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY
Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs)
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Social 
Protection, 
$32m, 16%

Social, Urban, 
Rural & Resilien, 

$45m, 23%

Transport & ICT, 
$35m, 18%

Agriculture, 
$14.84m, 7%

Health, $50m, 
25%

Education, 
$23.1m, 12%



As of March 

2019
#    $m

149 0

5 0

47 4

32% 1 29

7 0 0
 

(*Bank FY − July-June)

Disb in FY

Amt  (US$ M) % Amt  (US$ M) % Amt  (US$ M)

Anambra NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 17.8 11.9% 13.1 73.8% 1.6 4.7

Anambra NG State Edu. Program Inv. Project Thanh Thi Mai Education 26-Mar-13 31-Oct-19 5.5 250.0 48.3 32.5% 42.7 88.4% 1.2 5.6

Anambra Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 70.0 47.1% 39.8 56.9% 0.3 30.2

Anambra NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 4.0 2.7% 0.4 10.0% 0.3 3.6

Anambra NG-State & Local Governance Reform Ikechukwu John Azubike Nweje GEF/RE/GPE 17-Oct-14 30-Sep-19 4.0 70.5 8.5 5.7% 5.2 61.2% 0.9 3.3

148.6 101.2 4.3 47.4

148.6 101.2 4.3 47.4

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Anambra (US$ M)

Overview of Anambra Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Anambra As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Anambra State

Key Project Data As of March 2019

Basic Data Performance Indicators
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As of March 

2019
#    $m

24 0

3 0

3 3

14% 1 4

9 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  (US$ 

M)
%

Amt  (US$ 

M)
%

Amt  

(US$ M)

Akwa IbomNG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 9.0 37.8% 8.8 97.8% 1.2 0.2

Akwa IbomNG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 10.6 44.6% 9.0 84.7% 0.7 1.6

Akwa IbomErosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 4.2 17.6% 2.6 61.9% 1.1 1.6

23.8 20.4 3.0 3.4

23.8 20.4 3.0 3.4

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Akwa Ibom (US$ M)

Overview of Akwa Ibom Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Akwa Ibom As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Akwa Ibom State

Key Project Data As of March 2019

Basic Data Performance Indicators
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Resources, 
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As of March 

2019
#    $m

212 0

6 0

104 9

49% 3 27

7 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Bauchi NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 21.0 9.9% 14.4 68.6% 1.2 6.6

Bauchi NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 16.1 7.6% 10.5 65.4% 4.5 5.6

Bauchi NG-States Health Prog. Invest. (FY12) Ayodeji Oluwole Odutolu Health 12-Apr-12 30-Jun-20 6.5 275.0 18.0 8.5% 8.8 48.9% 2.6 9.2

Bauchi NG State Edu. Program Inv. Project Thanh Thi Mai Education 26-Mar-13 31-Oct-19 5.5 250.0 59.6 28.2% 46.2 77.5% 1.0 13.4

Bauchi NG-III Nat'l Urban Water Sector Reform Khairy Al-Jamal Water 18-Apr-14 30-Jun-20 4.5 250.0 65.0 30.7% 22.8 35.1% 0.0 42.2

Bauchi NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 32.0 15.1% 5.4 16.9% 0.1 26.6

211.7 108.1 9.3 103.6

211.7 108.1 9.3 103.6

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Bauchi (US$ M)

Overview of Bauchi Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Bauchi As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Bauchi State
Key Project Data As of March 2019

Basic Data Performance Indicators
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As of March 2019 #    $m

75 0

3 0

14 1

18% 0 0

9 0 0
 

(*Bank FY − July-June)

Disb in FY

Amt  (US$ 

M)
%

Amt  (US$ 

M)
%

Amt  (US$ 

M)

Bayelsa NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 16.1% 10.3 85.8% 0.6 1.7

Bayelsa NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 7.9 10.6% 7.9 100.0% 0.1 0.0

Bayelsa NG-State Employment and Expenditure Parminder P. S. Brar Governance 6-Mar-12 30-Sep-19 6.6 200.0 54.8 73.4% 42.7 77.9% 0.0 12.1

74.7 60.9 0.6 13.8

74.7 60.9 0.6 13.8

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the SEEFOR project which is scheduled to close in September 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date Closing Date
Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Bayelsa (US$ M)

Overview of Bayelsa Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Bayelsa As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Bayelsa State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$12m, 16%

Agriculture, 
$7.9m, 11%

Governance, 
$54.8m, 73%
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As of March 2019 #    $m

21 0

2 0

5 1

26% 0 0

10 0 0
 

(*Bank FY − July-June)

Disb in FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  (US$ 

M)

Benue NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 11.0 52.7% 8.1 73.6% 0.8 2.9

Benue NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 9.9 47.3% 7.3 73.7% 0.4 2.6

20.9 15.4 1.2 5.5

20.9 15.4 1.2 5.5

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date Closing Date
Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Benue (US$ M)

Overview of Benue Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Benue As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Benue State

Key Project Data As of March 2019

Basic Data Performance Indicators
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$11m, 53%

Agriculture, 
$9.86m, 47%
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As of March 

2019
#    $m

212 0

7 0

154 16

72% 2 12

7 0 0
 

(*Bank FY − July-June)

Disb in FY

Amt  (US$ 

M)
%

Amt  

(US$ M)
%

Amt  (US$ 

M)

Borno NG-Multi-Sectoral Crisis Recovery Proj Ayaz Parvez Social, Urban, Rural & Resilien 20-Mar-17 31-May-21 4.2 200.0 65.0 31% 12.3 19% 0.0 52.7

65.0 12.3 0.0 52.7

Borno NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 20.0 9.4% 2.4 11.8% 1.0 17.6

Borno NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 17.3 8.1% 13.0 75.1% 4.9 4.3

Borno NG-States Health Prog. Invest. (FY12) Ayodeji Oluwole Odutolu Health 12-Apr-12 30-Jun-20 6.5 275.0 48.4 22.8% 13.4 27.7% 1.4 35.0

Borno NG State Edu. Program Inv. Project Thanh Thi Mai Education 26-Mar-13 31-Oct-19 5.5 250.0 39.8 18.7% 12.4 31.2% 6.8 27.4

Borno Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 2.0 0.9% 0.0 0.0% 0.0 2.0

Borno NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 20.0 9.4% 5.3 26.5% 1.9 14.7

147.5 46.5 16.0 101.0

212.5 58.8 16.0 153.7

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One million Lives); & TRIMIN (Transforming Irrigation Management in Nigeria); about $40m benefited by Borno state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

Single State Projects

Sub-Total

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Borno (US$ M)

Overview of Borno Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Borno As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Borno State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$40m, 19%

Social, Urban, 
Rural & 

Resilien, $65m, 
31%

Agriculture, 
$17.3m, 8%

Health, 
$48.37m, 23%

Education, 
$39.8m, 19%

ENV & Natural 
Resources, 

$2m, 1%
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As of March 

2019
#    $m

99 0

6 0

12 10

12% 1 32

7 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Cross River NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 12.1% 11.5 95.8% 1.0 0.5

Cross River NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 8.7 8.8% 8.6 98.9% 0.3 0.1

Cross River Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 51.6 52.2% 51.6 99.9% 0.0 0.0

Cross River NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 18.0 18.2% 2.9 16.1% 0.7 15.1

Cross River NG-State & Local Governance Reform Ikechukwu John Azubike Nweje GEF/RE/GPE 17-Oct-14 30-Sep-19 4.0 70.5 8.5 8.6% 4.4 51.8% 0.2 4.1

98.8 87.0 10.2 11.8

98.8 87.0 10.2 11.8

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One million Lives); and GEM (Growth and Employment Project), about $20m benefited by Cross River state though project is implemented at the federal level.

Need to speed up implementation of SLOGOR Project. Agro-Processing, Productivity Enhancement and Livelihood is the 6th project implemented in the state. Indicative figures to implementing states are yet to be allocated.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Cross River (US$ M)

Overview of Cross River Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Cross River As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Cross River State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$30m, 30%

Agriculture, 
$8.7m, 9%

ENV & Natural 
Resources, 

$51.6m, 52%

GEF/RE/GPE, 
$8.5m, 9%
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As of March 

2019
#    $m

71 0

3 0

10 1

15% 2 19

8 0 0
 

(*Bank FY − July-June)

Disb in 

FY
Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Delta NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 7.1 10.1% 6.7 93.1% 0.0 0.5

Delta NG-State Employment and Expenditure Parminder P. S. Brar Governance 6-Mar-12 30-Sep-19 6.6 200.0 58.8 82.9% 48.8 83.0% 0.0 10.0

Delta Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 5.0 7.0% 5.0 100.0% 1.0 0.0

70.9 60.5 1.0 10.5

70.9 60.5 1.0 10.5

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3/SEEFOR project which is scheduled to close in December/September 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Delta (US$ M)

Overview of Delta Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Delta As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Delta State

Key Project Data As of March 2019

Basic Data Performance Indicators

Agriculture, 
$7.1m, 10%

Governance, 
$58.8m, 83%

ENV & Natural 
Resources, 

$5m, 7%
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As of March 2019 #    $m

68 0

3 0

4 12

6% 0 0

9 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Ebonyi NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 13.0 19.2% 12.9 99.2% 1.4 0.1

Ebonyi NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 11.2 16.5% 9.0 80.6% 0.9 2.2

Ebonyi Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 43.6 64.3% 41.8 95.9% 10.0 1.8

67.8 63.7 12.2 4.1

67.8 63.7 12.2 4.1

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date Closing Date
Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Ebonyi (US$ M)

Overview of Ebonyi Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Ebonyi As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Ebonyi State
Key Project Data As of March 2019

Basic Data Performance Indicators

Social Protection, 
$13m, 19%

Agriculture, 
$11.16m, 16%ENV & Natural 

Resources, 
$43.6m, 64%

0

10

20

30

40

50

60

70

80

90

100

0 2 4 6 8 10 12

%
 d

is
b

u
rs

e
d

Age (yrs)
0.0

10.0

20.0

30.0

40.0

50.0

60.0

FY18 FY17 FY16 FY15

U
S$

 M

Total net commitments Total Undisbursed balance



As of March 

2019
#    $m

128 0

5 0

37 5

29% 2 52

8 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  (US$ 

M)
%

Amt  

(US$ M)

Enugu NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 9.3% 11.7 97.7% 1.1 0.3

Enugu NG-RAMP PHASE 2 Olatunji Ahmed Transport & ICT 25-Sep-12 30-Oct-20 6.0 170.0 45.0 35.1% 23.5 52.2% 0.0 21.5

Enugu NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 21.4 16.7% 20.5 95.8% 3.3 0.9

Enugu Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 50.0 38.9% 35.9 71.8% 0.6 14.1

128.4 91.6 5.0 36.7

128.4 91.6 5.0 36.7

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate. Agro-Processing, Productivity Enhancement and Livelihood is the 5th project implemented in the state. Indicative 

figures to implementing states are yet to be allocated.

Project Name Task Leader Sector Name
Approval 

Date
Closing Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Enugu (US$ M)

Overview of Enugu Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Enugu As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Enugu State
Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$12m, 9%

Transport & ICT, 
$45m, 35%

Agriculture, 
$21.388m, 17%

ENV & Natural 
Resources, 
$50m, 39%
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As of March 

2019
#    $m

269 0

4 0

88 11

33% 0 0

8 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Edo NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 11.5 4.3% 10.7 92.7% 1.0 0.8

Edo NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 8.0 3.0% 6.1 76.6% 0.2 1.9

Edo NG-State Employment and Expenditure Parminder P. S. Brar Governance 6-Mar-12 30-Sep-19 6.6 200.0 62.8 23.3% 56.6 90.1% 10.1 6.2

Edo Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 187.0 69.4% 108.0 57.8% 0.0 79.0

269.3 181.4 11.3 87.9

269.3 181.4 11.3 87.9

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

50.0 158.0

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3/SEEFOR project which is scheduled to close in December/September 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date
Closing Date

Age 

(yrs)
Amt  (US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Edo (US$ M)

Overview of Edo Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Edo As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Edo State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social Protection, 
$11.5m, 4%

Agriculture, 
$7.96m, 3%

Governance, 
$62.8m, 23%

ENV & Natural 
Resources, 

$187m, 69%
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As of March 

2019
#    $m

139 0

5 0

46 2

33% 1 1

7 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Total 

UnDisb 

Bal (US 
Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Ekiti NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 8.6% 11.7 97.5% 1.1 0.3

Ekiti NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 10.7 7.7% 8.4 78.3% 0.8 2.3

Ekiti NG State Edu. Program Inv. Project Thanh Thi Mai Education 26-Mar-13 31-Oct-19 5.5 250.0 48.3 34.8% 45.8 94.8% 0.0 2.5

Ekiti NG-III Nat'l Urban Water Sector Reform Khairy Al-Jamal Water 18-Apr-14 30-Jun-20 4.5 250.0 50.0 36.0% 24.1 48.2% 0.0 25.9

Ekiti NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 18.0 12.9% 2.9 16.1% 0.0 15.1

139.1 92.9 2.0 46.2

139.1 92.9 2.0 46.2

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

 

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

 NUWSRP: Ekiti state is lagging in the corporatization process as the Board of Directors has not been formed and the MD is yet to be confirmed. State may loose funds under the FADAMA 3/ NUWSRP projects which is scheduled to close in December 2019 & June 

2020 respectively. Hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Ekiti (US$ M)

Overview of Ekiti Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Ekiti As of March 2019

State Share
Total Amt Disb 

(Cumulative)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Ekiti State
Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$30m, 22%

Agriculture, 
$10.722m, 8%

Education, 
$48.33m, 35%

Water, $50m, 
36%
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As of March 

2019
#    $m

66 0

6 0

31 5

46% 1 6

7 0 0
 

(*Bank FY − July-June)

Disb in 

FY
Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Gombe NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 17.0 27.6% 10.8 63.5% 0.9 6.2

Gombe NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 9.7 15.0% 8.5 87.3% 1.6 1.2

Gombe NG-States Health Prog. Invest. (FY12) Ayodeji Oluwole Odutolu Health 12-Apr-12 30-Jun-20 6.5 275.0 9.0 14.6% 2.5 27.8% 0.5 6.5

Gombe NG State Edu. Program Inv. Project Thanh Thi Mai Education 26-Mar-13 31-Oct-19 5.5 250.0 6.0 9.8% 2.8 46.7% 1.8 3.2

Gombe Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 10.5 10.2% 6.3 60.0% 0.5 4.2

Gombe NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 14.0 22.8% 4.6 32.9% 0.1 9.4

66.2 35.5 5.3 30.7

66.2 35.5 5.3 30.7

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One million Lives); & TRIMIN (Transforming Irrigation Management in Nigeria); about $40m benefited by Gombe  state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  (US 

$M)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Gombe (US$ M)

Overview of Gombe Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Gombe As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Gombe State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$31m, 47%

Agriculture, 
$9.69m, 15%

Health, $9m, 
14%

Education, $6m, 
9%

ENV & Natural 
Resources, 

$10.5m, 16%
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As of March 2019 #    $m

29 0

3 0

0 10

1% 1 2

9 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Imo NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 8.0 27.3% 8.0 100.0% 0.0 0.0

Imo NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 4.3 14.6% 4.3 99.5% 0.1 0.0

Imo Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 17.0 58.1% 16.6 97.6% 10.0 0.4

29.3 28.9 10.1 0.4

29.3 28.9 10.1 0.4

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State to improve on the achievement of the SOML Disbursement Linked Indicators

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Imo (US$ M)

Overview of Imo Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Imo As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Imo State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social Protection, 
$8m, 27%

Agriculture, 
$4.28m, 15%

ENV & Natural 
Resources, $17m, 

58%
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As of March 2019 #    $m

34 0

3 0

5 3

16% 0 0

6 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  (US$ 

M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Jigawa NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 11.7 34.7% 10.5 89.7% 0.4 1.2

Jigawa NG-State & Local Governance Reform Ikechukwu John Azubike Nweje GEF/RE/GPE 17-Oct-14 30-Sep-19 4.0 70.5 8.5 25.2% 5.0 58.2% 0.9 3.6

Jigawa P143842- NG Partnership for Edu. Project Olatunde Adetoyese Adekola GEF/RE/GPE 8-May-15 29-Jun-19 3.4 100.0 13.5 40.1% 13.0 96.3% 1.2 0.5

33.7 28.5 2.5 5.3

33.7 28.5 2.5 5.3

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One million Lives); & TRIMIN (Transforming Irrigation Management in Nigeria); about $100m benefited by Jigawa  state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Jigawa (US$ M)

Overview of Jigawa Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Jigawa As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Jigawa State

Key Project Data As of March 2019

Basic Data Performance Indicators

Agriculture, 
$11.7m, 35%

GEF/RE/GPE, 
$22m, 65% 0
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As of March 2019 #    $m

378 0

4 0

355 5

94% 0 0

7 0 0
 

(*Bank FY − July-June)

Disb in 

FY
Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Kaduna NG-Kaduna Economic TransformationPforR Guillemette Sidonie Jaffrin Trade & competitiveness 20-Jun-17 31-Mar-21 3.9 350.0 350.0 92.6% 0.0 0.0% 0.0 350.0

Kaduna NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 6.3 1.7% 5.5 87.3% 0.3 0.8

Kaduna P143842- NG Partnership for Edu. Project Olatunde Adetoyese Adekola GEF/RE/GPE 8-May-15 29-Jun-19 3.4 100.0 21.6 5.7% 17.7 81.9% 4.6 3.9

27.9 23.2 4.9 4.7

377.9 23.2 4.9 354.7

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One million Lives); & GEM (Growth and Employment Project), about $20m benefited by Kaduna state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate. Agro-Processing, Productivity Enhancement and Livelihood is the 4th project implemented in the state. Indicative figures to 

implementing states are yet to be allocated.

Project Name Task Leader Sector Name Approval Date Closing Date
Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Kaduna (US$ M)

Single State Projects

Overview of Kaduna Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Kaduna As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb Bal 

(US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Kaduna State

Key Project Data As of March 2019

Basic Data Performance Indicators

Agriculture, 
$6.3m, 2%

Trade & 
competitiveness

, $350m, 93%

GEF/RE/GPE, 
$21.6m, 6%
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Total net commitments Total Undisbursed balance



As of March 

2019
#    $m

68 0

5 0

8 10

12% 1 1

6 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  (US$ 

M)
%

Amt  (US$ 

M)
%

Amt  

(US$ M)

Kano NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 29.4 43.3% 27.0 91.9% 3.2 2.4

Kano Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 2.7 4.0% 1.4 51.1% 0.0 1.3

Kano NG-State & Local Governance Reform Ikechukwu John Azubike Nweje GEF/RE/GPE 17-Oct-14 30-Sep-19 4.0 70.5 8.5 12.5% 4.5 52.9% 0.9 4.0

Kano P143842- NG Partnership for Edu. Project Olatunde Adetoyese Adekola GEF/RE/GPE 8-May-15 29-Jun-19 3.4 100.0 27.3 40.2% 27.0 98.9% 5.7 0.3

67.9 59.9 9.8 8.0

67.9 59.9 9.8 8.0

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Foot Note: 

Attention

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One million Lives); and GEM (Growth and Employment Project), about $30m benefited by Kano state though project is implemented at the federal level.

Total amount excludes $1.5m SOML grant (Saving One million Lives); and TRIMIN (Transforming Irrigation Management in Nigeria); about $100m benefited by Kano  state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate. Agro-Processing, Productivity Enhancement and Livelihood is the 5th project implemented in the state. Indicative figures to 

implementing states are yet to be allocated.

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Kano (US$ M)

Overview of Kano Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Kano As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Kano State

Key Project Data As of March 2019

Basic Data Performance Indicators

Agriculture, 
$29.38m, 43%

ENV & Natural 
Resources, 
$2.74m, 4%

GEF/RE/GPE, 
$35.8m, 53%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

37 0

4 0

8 8

22% 0 0

8 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Katsina NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 32.1% 6.4 53.3% 0.9 5.6

Katsina NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 8.4 22.5% 8.0 95.2% 2.0 0.4

Katsina Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 4.0 10.7% 2.0 50.0% 0.0 2.0

Katsina P143842- NG Partnership for Edu. Project Olatunde Adetoyese Adekola GEF/RE/GPE 8-May-15 29-Jun-19 3.4 100.0 13.0 34.8% 12.7 97.8% 5.6 0.3

37.4 29.1 8.5 8.3

37.4 29.1 8.5 8.3

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Total commitment excludes $1.5m SOML grant (Saving One million Lives); & TRIMIN (Transforming Irrigation Management in Nigeria); about $20m benefited by Katsina  state though project is implemented at the federal level.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Katsina (US$ M)

Active Projects in Katsina As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Projects at risk in red

Withdrawal Applications Pending Signature (WA)

Overview of Katsina Portfolio Portfolio Distribution Percent disbursed as of March 2019

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

State Wise Review of Performance Indicators As of March 2019

Katsina State

Key Project Data As of March 2019

Basic Data Performance Indicators

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs)

Social Protection, 
$12m, 32%

Agriculture, $8.4m 
22%

ENV & Natural 
Resources, $4m, 

11%

GEF/RE/GPE, 
$13m, 35%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

25 0

2 0

2 2

7% 0 0

9 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Kebbi NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 47.8% 11.0 47.0% 1.2 1.0

Kebbi NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 13.1 52.2% 12.4 53.0% 1.1 0.7

25.1 23.4 2.3 1.7

25.1 23.4 2.3 1.7

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Kebbi (US$ M)

Overview of Kebbi Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Kebbi As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Kebbi State
Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$12m, 48%

Agriculture, 
$13.1m, 52%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

58 0

5 0

18 13

32% 0 0

8 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Kogi NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 20.8% 9.9 25.2% 1.0 2.1

Kogi NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 12.7 22.1% 11.6 29.4% 1.9 1.2

Kogi Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 15.0 26.0% 15.0 38.2% 10.0 0.0

Kogi NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 18.0 31.2% 2.8 7.1% 0.2 15.2

57.7 39.3 13.1 18.5

57.7 39.3 13.1 18.5

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate. Agro-Processing, Productivity Enhancement and Livelihood is the 5th project implemented in the 

state. Indicative figures to implementing states are yet to be allocated.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Kogi (US$ M)

Overview of Kogi Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Kogi As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Kogi State
Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$30m, 52%

Agriculture, 
$12.74m, 22%

ENV & Natural 
Resources, $15m, 

26%
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Total net commitments Total Undisbursed balance



As of March 

2019
#    $m

35 0

3 0

15 1

43% 0 0

9 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Kwara NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 34.6% 11.0 91.7% 0.9 1.0

Kwara NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 4.7 13.6% 4.7 100.0% 0.0 0.0

Kwara NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 18.0 51.9% 4.1 22.8% 0.1 13.9

34.7 19.8 1.0 14.9

34.7 19.8 1.0 14.9

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State to improve on the achievement of the SOML Disbursement Linked Indicators

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Kwara (US$ M)

Overview of Kwara Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Kwara As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Kwara State
Key Project Data As of March 2019

Basic Data Performance Indicators

Social Protection, 
$30m, 87%

Agriculture, 
$4.658m, 13%
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As of March 2019 #    $m

11 0

2 0

2 1

18% 0 0

10 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Lagos NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 10.9 100.0% 8.9 82.3% 1.0 1.9

10.9 8.9 1.0 1.9

10.9 8.9 1.0 1.9

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One million Lives); and GEM (Growth and Employment Project), about $35m benefited by Lagos state though project is implemented at the federal level.

State may do a documentary on GEM beneficiaries as upcoming state enterpreneurs. Agro-Processing, Productivity Enhancement and Livelihood is the 2nd project implemented in the state. Indicative figures to implementing 

states are yet to be allocated.

Project Name Task Leader Sector Name Approval Date Closing Date
Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Lagos (US$ M)

Overview of Lagos Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Lagos As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Lagos State

Key Project Data As of March 2019

Basic Data Performance Indicators

Agriculture, 
$10.867m, 
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

53 0

4 0

12 0

23% 0 0

8 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Nasarawa NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 22.3% 8.9 74.2% 0.0 3.1

Nasarawa NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 7.1 14.6% 7.0 98.6% 0.0 0.1

Nasarawa NG-States Health Prog. Invest. (FY12) Ayodeji Oluwole Odutolu Health 12-Apr-12 30-Jun-20 6.5 275.0 32.0 59.4% 25.1 78.4% 0.3 6.9

Nasarawa Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 2.0 3.7% 0.0 0.0% 0.0 2.0

53.1 41.0 0.3 12.1

53.1 41.0 0.3 12.1

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State to improve on the achievement of the SOML Disbursement Linked Indicators

Project Name Task Leader Sector Name Approval Date Closing Date
Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Nasarawa (US$ M)

Overview of Nasarawa Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Nasarawa As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Nasarawa State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social Protection, 
$12m, 23%

Agriculture, 
$7.1m, 13%Health, $32m, 

60%

ENV & Natural 
Resources, $2m, 

4%
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Total net commitments Total Undisbursed balance



As of March 

2019
#    $m

109 0

5 0

28 14

26% 0 0

8 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  (US$ 

M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Niger NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 11.0% 10.4 86.7% 0.7 1.6

Niger NG-RAMP PHASE 2 Olatunji Ahmed Transport & ICT 25-Sep-12 31-Dec-18 6.0 170.0 45.0 41.4% 34.5 76.7% 10.8 10.5

Niger NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 31.7 29.2% 30.9 97.5% 0.7 0.8

Niger Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 2.0 1.8% 2.0 100.0% 2.0 0.0

Niger NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 18.0 16.6% 3.0 16.7% 0.0 15.0

108.7 80.8 14.2 27.9

108.7 80.8 14.2 27.9

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Niger (US$ M)

Overview of Niger Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Niger As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Niger State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$30m, 28%

Transport & ICT, 
$45m, 41%

Agriculture, 
$31.7m, 29%

ENV & Natural 
Resources, 

$2m, 2%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

8 0

1 0

2 0

21% 0 0

10 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Ogun NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 7.6 100.0% 6.0 78.8% 0.1 1.6

7.6 6.0 0.1 1.6

7.6 6.0 0.1 1.6

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State to improve on the achievement of the SOML Disbursement Linked Indicators

Project Name Task Leader Sector Name Approval Date Closing Date
Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Ogun (US$ M)

Overview of Ogun Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Ogun As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Ogun State

Key Project Data As of March 2019

Basic Data Performance Indicators

Agriculture, $7.6m, 100%
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As of March 2019 #    $m

90 0

4 0

35 1

38% 1 10

9 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Ondo NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 13.3% 10.7 89.2% 0.7 1.3

Ondo NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 10.1 11.2% 6.9 68.5% 0.6 3.2

Ondo NG-States Health Prog. Invest. (FY12) Ayodeji Oluwole Odutolu Health 12-Apr-12 30-Jun-20 6.5 275.0 50.0 55.5% 37.0 74.0% 0.0 13.0

Ondo NG:Youth Employment & Soc Support OperatFoluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 18.0 20.0% 0.9 5.0% 0.1 17.1

90.1 55.5 1.4 34.6

90.1 55.5 1.4 34.6

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date Closing Date
Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Ondo (US$ M)

Overview of Ondo Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Ondo As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Ondo State
Key Project Data As of March 2019

Basic Data Performance Indicators

Social Protection, 
$30m, 33%

Agriculture, 
$10.072m, 11%

Health, $50m, 56%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

94 0

5 0

27 3

29% 2 25

7 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Osun NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 13.1% 11.6 96.7% 1.4 0.4

Osun NG-RAMP PHASE 2 Olatunji Ahmed Transport & ICT 25-Sep-12 31-Dec-18 6.0 170.0 45.0 49.3% 37.5 83.2% 0.0 7.5

Osun NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 10.7 8.6% 8.9 83.3% 0.6 1.8

Osun NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 18.0 19.7% 3.7 20.6% 0.0 14.3

Osun NG-State & Local Governance Reform Ikechukwu John Azubike Nweje GEF/RE/GPE 17-Oct-14 30-Sep-19 4.0 70.5 8.5 9.3% 5.4 63.5% 0.9 3.1

94.2 67.1 2.9 27.1

94.2 67.1 2.9 27.1

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Osun (US$ M)

Overview of Osun Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Osun As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Osun State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$30m, 32%

Transport & ICT, 
$45m, 48%

Agriculture, 
$10.7m, 11%

GEF/RE/GPE, 
$8.5m, 9%
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As of March 

2019
#    $m

239 0

5 0

172 1

72% 1 32

5 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  (US$ 

M)
%

Amt  

(US$ M)

Oyo NG-Ibadan Urban Flood Management Project Robert Curle Jesse Reid Social, Urban, Rural & Resilien 17-Jun-14 30-Jun-22 4.3 200.0 200.0 83.9% 49.3 24.7% 0.0 150.7

200.0 49.3 0.0 150.7

Oyo NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 5.0% 10.4 86.7% 0.5 1.6

Oyo NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 6.5 2.7% 4.9 75.1% 0.5 1.6

Oyo Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 2.0 0.8% 0.0 0.0% 0.0 2.0

Oyo NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 18.0 7.5% 2.3 12.8% 0.0 15.7

38.5 17.6 1.0 20.9

238.5 66.9 1.0 171.6

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name
Approval 

Date

Closing 

Date

Age 

(yrs)

Amt  

(US $)

Single State Projects

Sub-Total

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Oyo (US$ M)

Overview of Oyo Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Oyo As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Oyo State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$30m, 13%

Agriculture, 
$6.521m, 3%

ENV & Natural 
Resources, $2m, 

1%

Social, Urban, 
Rural & Resilien, 

$200m, 84%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

26 0

3 0

6 3

25% 0 0

9 0 0
 

(*Bank FY − July-June)

Disb in 

FY
Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Plateau NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 45.9% 10.4 86.7% 1.4 1.6

Plateau NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 10.0 38.4% 8.1 80.8% 1.2 1.9

Plateau Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 4.1 15.7% 1.2 29.3% 0.0 2.9

26.1 19.7 2.6 6.4

26.1 19.7 2.6 6.4

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total amount excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Plateau (US$ M)

Overview of Plateau Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Plateau As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Plateau State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$12m, 46%

Agriculture, 
$10.03m, 38%

ENV & Natural 
Resources, 
$4.1m, 16%
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Total net commitments Total Undisbursed balance



As of March 

2019
#    $m

166 0

3 0

60 36

36% 1 12

7 0 0
 

(*Bank FY − July-June)

Disb in 

FY
Amt  (US$ 

M)
%

Amt  

(US$ M)
%

Amt  (US$ 

M)

Rivers NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 7.5 4.5% 7.4 98.7% 0.1 0.1

Rivers NG-State Employment and Expenditure Parminder P. S. Brar Governance 6-Mar-12 30-Sep-19 6.6 200.0 78.6 47.3% 66.0 84.0% 15.7 12.6

Rivers NG-III Nat'l Urban Water Sector Reform Khairy Al-Jamal Water 18-Apr-14 30-Jun-20 4.5 250.0 80.0 48.2% 32.3 40.4% 20.0 47.7

166.1 105.7 35.7 60.4

166.1 105.7 35.7 60.4

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

Autonomy of the Water corporation needs to be confirmed to facilitate project management. State may loose funds by closing date.

Project Name Task Leader Sector Name Approval Date Closing Date
Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Rivers (US$ M)

Overview of Rivers Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Rivers As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Rivers State

Key Project Data As of March 2019

Basic Data Performance Indicators

Agriculture, 
$7.5m, 5%

Governance, 
$78.6m, 47%

Water, $80m, 
48%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

45 0

4 0

20 6

45% 0 0

7 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  (US$ 

M)

Sokoto NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 16.0 35.5% 15.3 95.1% 3.4 0.8

Sokoto Erosion & Watershed Mgt Project Amos Abu ENV & Natural Resources 8-May-12 30-Jun-21 6.4 900.0 2.8 6.1% 1.9 68.8% 0.7

Sokoto P143842- NG Partnership for Edu. Project Olatunde Adetoyese Adekola GEF/RE/GPE 8-May-15 29-Jun-19 3.4 100.0 8.4 46.0% 7.7 91.7% 1.6 0.7

Sokoto NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 18.0 19.7% 0.1 0.3% 0.0 18.0

45.2 24.9 5.7 20.3

45.2 24.9 5.7 20.3

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One million Lives); & TRIMIN (Transforming Irrigation Management in Nigeria); about $70m benefited by Sokoto  state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Sokoto (US$ M)

Overview of Sokoto Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Sokoto As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Sokoto State

Key Project Data As of March 2019

Basic Data Performance Indicators

Agriculture, 
$16.03m, 35%

ENV & Natural 
Resources, $2.76m, 

6%
GEF/RE/GPE, 
$8.4m, 19%

Social Protection, 
$18m, 40%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

59 0

5 0

29 6

48% 2 2

8 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Taraba NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 17.0 31.8% 10.1 59.4% 1.4 6.9

Taraba NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 14.5 17.2% 11.9 82.1% 1.4 2.6

Taraba NG-States Health Prog. Invest. (FY12) Ayodeji Oluwole Odutolu Health 12-Apr-12 30-Jun-20 6.5 275.0 8.5 15.0% 4.0 47.1% 1.5 4.5

Taraba NG State Edu. Program Inv. Project Thanh Thi Mai Education 26-Mar-13 31-Oct-19 5.5 250.0 9.2 17.2% 3.0 32.6% 1.5 6.2

Taraba NG:Youth Employment & Soc Support Operat Foluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 10.0 18.7% 1.6 16.0% 0.0 8.4

59.2 30.6 5.8 28.6

59.2 30.6 5.8 28.6

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Taraba (US$ M)

Overview of Taraba Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Taraba As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Taraba State
Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$27m, 51%

Agriculture, 
$9.2m, 17%

Health, $8m, 
15%

Education, 
$9.2m, 17%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

144 0

7 0

89 20

62% 3 11

7 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Yobe NG-Multi-Sectoral Crisis Recovery Proj Ayaz Parvez Social, Urban, Rural & Resilien 20-Mar-17 31-May-21 4.2 200.0 45.0 31.3% 8.1 18.1% 8.1 36.9

45.0 8.1 8.1 36.9

Yobe NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 19.0 13.2% 13.0 68.4% 3.7 6.0

Yobe NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 17.7 12.3% 15.6 88.1% 4.7 2.1

Yobe NG-States Health Prog. Invest. (FY12) Ayodeji Oluwole Odutolu Health 12-Apr-12 30-Jun-20 6.5 275.0 27.0 18.8% 12.0 44.4% 2.5 15.0

Yobe NG State Edu. Program Inv. Project Thanh Thi Mai Education 26-Mar-13 31-Oct-19 5.5 250.0 10.8 7.5% 2.3 21.3% 0.5 8.5

Yobe NG:Youth Employment & Soc Support OperatFoluso Okunmadewa Social Protection 26-Mar-13 30-Jun-20 5.5 400.0 16.0 11.1% 0.1 0.4% 0.0 15.9

Yobe NG-State & Local Governance Reform Ikechukwu John Azubike Nweje GEF/RE/GPE 17-Oct-14 30-Sep-19 4.0 70.5 8.5 5.9% 3.9 45.9% 0.3 4.6

99.0 46.9 11.7 52.1

144.0 55.0 19.9 89.0

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

Single State Projects

Sub-Total

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Yobe (US$ M)

Overview of Yobe Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Yobe As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Yobe State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social Protection, 
$35m, 24%

Social, Urban, 
Rural & Resilien, 

$45m, 31%

Agriculture, 
$17.7m, 12%

Health, $27m, 
19%

Education, 
$10.8m, 8%

GEF/RE/GPE, 
$8.5m, 6%
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Total net commitments Total Undisbursed balance



As of March 2019 #    $m

22 0

2 0

3 1

12% 0 0

10 0 0
 

(*Bank FY − July-June)

Disb in 

FY

Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

Zamfara NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 12.0 60.4% 11.4 21.2% 0.8 0.6

Zamfara NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 10.0 39.6% 8.0 102.4% 0.1 2.0

22.0 19.4 0.9 2.6

22.0 19.4 0.9 2.6

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One million Lives); & TRIMIN (Transforming Irrigation Mgmt in Nigeria); about $120m benefited by Zamfara state though project is implemented at the federal level.

State may loose funds under the FADAMA 3 project which is scheduled to close in December 2019, hence, the need to accelerate implementation rate.

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in Zamfara (US$ M)

Overview of Zamfara Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in Zamfara As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb Bal 

(US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

Zamfara State

Key Project Data As of March 2019

Basic Data Performance Indicators

Social 
Protection, 
$12m, 55%

Agriculture, 
$10m, 45%
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As of March 2019 #    $m

10 0

2 0

3 1

27% 0 0

10 0 0
 

(*Bank FY − July-June)

Disb in 

FY
Amt  

(US$ M)
%

Amt  

(US$ M)
%

Amt  

(US$ M)

FCT NG-Comm. Social Dev. (FY09) Foluso Okunmadewa Social Protection 1-Jul-08 30-Jun-20 10.3 414.9 4.0 49.0% 1.6 34.5% 0.8 2.4

FCT NG-Fadama Development-III SIL (FY08) Adetunji A. Oredipe Agriculture 1-Jul-08 31-Dec-19 10.3 500.0 5.6 51.0% 5.4 126.9% 0.3 0.2

9.6 7.0 1.1 2.6

9.6 7.0 1.1 2.6

Inactive DAs WA Pending Signature Inactive DA/WA Pending Signature

Foot Note: 

Attention

Projects at risk in red

Total commitment excludes $1.5m SOML grant (Saving One Million Lives), benefited by the state though project is implemented at the federal level.

State to improve on the achievement of the SOML Disbursement Linked Indicators

Project Name Task Leader Sector Name Approval Date
Closing 

Date

Age 

(yrs)

Amt  

(US $)

National/Multistate Projects

Sub-Total

Total Value of Portfolio in FCT (US$ M)

Overview of FCT Portfolio Portfolio Distribution Percent disbursed as of March 2019

Active Projects in FCT As of March 2019

State Share
Total Amt Disb 

(Cumulative) Total UnDisb 

Bal (US $M)

Undisbursed Balance (%) Inactive Designated Accounts (DA)

Average age of projects (yrs) Withdrawal Applications Pending Signature (WA)

Net commitments ($m) Net Commitment at Risk

No. of Projects Projects at Risk (Problem Projects)

Undisbursed Balance ($m) Disb in FY

State Wise Review of Performance Indicators As of March 2019

FCT State
Key Project Data As of March 2019

Basic Data Performance Indicators

Social Protection, 
$4m, 42%

Agriculture, 
$5.6m, 58%
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