



## ADAPTATION FUND

28 August 2020

---

Adaptation Fund Board

***Approval of request for third extension of project completion date: International Fund for Agricultural Development (Lebanon)***

*Following the recommendation of the secretariat after its review of the third request for an extension of the project completion date submitted by the International Fund for Agricultural Development (IFAD) for the project “Climate Smart Agriculture: Enhancing Adaptive Capacity of the Rural Communities in Lebanon (AgriCAL)” in Lebanon as described in document AFB/B.35.a-35.b/40, the Adaptation Fund Board decided to approve the request for a further eighteen-months extension of the project completion date from 21 October 2020 to 21 April 2022.*

***Decision B.35.a-35.b/42***